SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 3:46 AM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 430 Const Calendar Day: 155 Date: 06-Nov-2012 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name:  Wright, Doug Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:  00:00
Federal ID:
Location:
Reviewer:  Schmitt, Alex Approved Date: Status: Submit
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition
Working Day If no, explain:
Di ary: Dispute

Cable Wrapping
[]

Overview of Cable work today:

The following work was ongoing today on the Cable:
- Cable wrapping

- Painting of the suspender ropes

Today | was inspecting Tony Costa’s crew & Mike Draper’s crew on Cable wrapping on the North main-
span. See the diaries of V. Pereyra, L. Woo, S. Daouk, J. Lyons, V. Altimarano, & T. Shimada for
additional details of Cable field work.

- | arrived at the pier 7 office at 07:00, & was on the bridge at 07:20.

- From 07:20 until 09:20, Tony’s crew was wrapping the Cable with the “push” machine starting near PP
73.5N. They wrapped about 5m during this time, & stopped when the bobbins ran low on S-wire near PP
72.5N..

- From 07:20 until 09:15, Mike’s crew was hand wrapping the Cable at PP 96N. | only intermittently
checked on this throughout the shift.

- From 09:00 until 13:00, zinc paste was being applied to the Cable between PPs 72N & 70N.

- From 09:15 until 09:45, Mike’s crew was hand wrapping the Cable at PP 100N. This hand wrapping was
done previously, but they went back to it to add the steel wedges.

- From 09:20 until 09:30, Tony’s crew placed Cadwelds atop the Cable to secure the S-wire in place.

- From 09:30 until 10:40, Tony’s crew removed the “push” wrapping machine from the downhill side of the
CB, & installed it just uphill of the CB at PP 72N. Also, full bobbins were installed on the wrapping
machine.

- From 09:45 until the end of my shift, Mike’s crew was hand wrapping the Cable at PP 88N.

- From 10:40 until 10:55, Tony’s crew tried to wrap the first 250mm of S-wire just uphill of the CB at PP
72N. However, there was an issue with the S-wire crossing as it was coming off the bobbins, & the S-wire
needed to be removed.

- From 10:55 until 11:05, the previously placed S-wire was unwrapped from the Cable to get ready to start
again.

- From 11:05 until 11:40, Tony’s crew wrapped the first 250mm of S-wire just uphill of the CB at PP 72N.
- From 11:40 until 12:00, Cadwelds were placed atop the Cable to secure the S-wire in place.

- From 12:00 until 12:15, Tony’s crew knocked the 250mm section of S-wire downhill to lap under the CB
caulking groove.

- From 12:15 until 12:45, lunch.

- From 12:45 until the end of my shift, Tony’s crew was wrapping the Cable with the “push” machine. They
wrapped about 2m during this time, & wrapping was continuing near PP 71N when | left the catwalk.

- At 14:15, | left the catwalk& Victor Pereyra took over the inspection of the wrapping operation in the
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North main-span. See his diary for details of the work performed after this time.
- From 14:20 until 14:30, | filled out the inspection checklist for the work inspected today.

- At 14:40, | left the bridge.

- From 15:00 until 15:30, | wrote my diary for the day, checked email, & updated my vehicle mileage log.
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04-0120F4 Bid Item: C-PWS-WCS.067  Wrap Cable System
AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV

Semi-Skilled Laborer APP Armando Lomeli 8.00 2.00 0.00 10.00 []
Semi-Skilled Laborer APP Leo Becerra 8.00 2.00 0.00 10.00 D
Ironworker APP Leo Becerra 8.00 2.00 0.00 10.00 D
Ironworker APP Tony Miranda 8.00 2.00 0.00 10.00 D
Ironworker THADDEUS BOOKER 8.00 2.00 0.00 10.00 D
Ironworker JINM Robert Larue 8.00 2.00 0.00 10.00 []
Ironworker APP ZACHARIAH MACDONALD 8.00 2.00 0.00 10.00 D
Ironworker APP JONATHON BISKNER 8.00 2.00 0.00 10.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM CASEY LUX 8.00 2.00 0.00 10.00 D
Ironworker FOR ANTHONY COSTA 8.00 2.00 0.00 10.00 D
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